D [e [ Task Name | Duration | Start [ Finish March [ April [ May [June  [July [August | Septemb] October [Novemb | Decembe| January |Februar [March [ April [ May [June  [July [August [ Septemb

1 E Publish notice of Agreed Orders for public comment 23 days Tue 4/20/04 Thu 5/20/04

2 E EPA Officially signs Agreed Orders 8 days Mon 5/31/04 Wed 6/9/04

3 E Submit Removal Action Workplan (RAW) 20 days Mon 6/14/04 Fri 7/9/04 }

4 E EPA Review and approval of RAW 20 days Mon 7/19/04 Fri 8/13/04

5 Secure site 4 days Mon 8/16/04 Thu 8/19/04

6 E Locate utilities 3 days Mon 8/16/04 Wed 8/18/04

7 Install office trailer 5 days Thu 8/19/04 Wed 8/25/04

8 Construct decon area, staging area and first aid station 22 days Thu 8/19/04 Fri 9/17/04

9 Remove tall grass and debris 6 days Thu 8/19/04 Thu 8/26/04

10 Asbestos survey 24 days Fri 8/20/04 Wed 9/22/04

11 Guage and sample tank contents 30 days Mon 9/20/04 Fri 10/29/04 |_

12 Perform structural integrity test of tanks 30 days Mon 9/20/04 Fri 10/29/04 |_

13 Survey areas with stained soil and sample 30 days Fri 8/20/04 Thu 9/30/04 ]_

14 E Monthly updates to EPA 1 day Fri 9/10/04 Fri 9/10/04 ||

15 E Monthly updates to EPA lday Mon 10/11/04 Mon 10/11/04 ||

16 E Monthly updates to EPA lday Wed11/10/04 Wed 11/10/04

17 E Monthly updates to EPA 1 day Fri 12/10/04 Fri 12/10/04 |]

18 E Monthly updates to EPA 1 day Mon 1/10/05 Mon 1/10/05

19 E Monthly updates to EPA 1 day Thu 2/10/05 Thu 2/10/05 |]

20 E Monthly updates to EPA 1 day Thu 3/10/05 Thu 3/10/05

21 E Monthly updates to EPA 1 day Mon 4/11/05 Mon 4/11/05 |]

22 E Monthly updates to EPA 1 day Tue 5/10/05 Tue 5/10/05 |]

23 E Monthly updates to EPA 1 day Fri 6/10/05 Fri 6/10/05 |]

24 E Monthly updates to EPA 1 day Mon 7/11/05 Mon 7/11/05 |]

25 E Monthly updates to EPA lday  Wed8/10/05  Wed 8/10/05 |]

26 E Monthly updates to EPA 1 day Mon 9/12/05 Mon 9/12/05 ||

27 Initiate asbestos abatement 30 days Thu 9/23/04 Wed 11/3/04

28 Grossly contaminated soil removal 30 days Fri 10/1/04  Thu 11/11/04

29 Transfer or dispose of liquids 30 days Mon 11/1/04 Fri 12/10/04 T |_

30 Demolish unacceptable tanks and piping 110 days Mon 11/1/04 Fri 4/1/05 |

31 Dispose of hazardous liquids or begin the installlation of a 100 days  Mon 12/13/04 Fri 4/29/05 | u

32 Draft Completion Report 60 days Mon 5/2/05 Fri 7/22/05 |

33 EPA Review 30 days Mon 7/25/05 Fri 9/2/05

34 Final Completion Report 20 days Mon 9/5/05 Fri 9/30/05
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